

Initial Project Planning Template

Date: 30 September 2026 **Team ID:** 6ab3e57da238dc999eb3d44d **Project Name:** EduGenie – AI-Powered Educational Assistant

Maximum Marks: 5 Marks

Product Backlog, Sprint Schedule, and Estimation

Sprint	Epic / Functional Requirement	USN	User Story / Task	Points	Priority	Team Member(s)
Sprint 1	Architecture & AI setup	USN-1	As a developer, I can configure the Python/FastAPI project and environment variables.	3	High	Theopin, Saravanan
Sprint 1	Core API	USN-2	As a learner, I can send a question and receive a Q&A response through the API.	3	High	Saravanan, Theopin
Sprint 1	Core API	USN-3	As a learner, I can request a beginner-friendly explanation of a topic.	3	High	Theopin, Antony
Sprint 2	Revision	USN-4	As a learner, I can summarize a passage in plain language.	3	High	Antony, Theopin
Sprint 2	Assessment	USN-5	As a learner, I can generate a three-question MCQ quiz with four options each.	5	High	Theopin, Saravanan
Sprint 2	Guidance	USN-6	As a learner, I can receive a beginner-to-advanced learning path.	3	Medium	Antony, Theopin
Sprint 3	Frontend	USN-7	As a learner, I can select a tool, submit input and see the result in one interface.	5	High	Antony
Sprint 3	Reliability	USN-8	As a developer, the app can run in demo mode when Gemini is not configured.	3	Medium	Theopin, Karthick
Sprint 3	Testing & Docs	USN-9	As an evaluator, I can run the project using the README and setup guide.	3	High	Karthick, Saravanan

Note: Sprint labels describe the logical development sequence represented by the supplied project evidence; exact historical calendar dates were not included in the source project, so no fabricated completion dates are claimed.