

Communication

Date: 30 September 2026 **Team ID:** 6ab3e57da238dc999eb3d44d **Project Name:** EduGenie – AI-Powered Educational Assistant

Maximum Marks: 1 Mark

Communication Plan

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Regular during development	Team chat / meeting	All members	Share progress, blockers and next steps
2	Progress Update	At milestone completion	Team chat / shared files	All members	Confirm module status and document progress
3	Issue / Bug Discussion	As needed	Chat / screen-share	Relevant members	Reproduce, fix and review issues
4	Stakeholder Review	At review points	Project/demo review	Team + evaluator/stakeholder	Collect feedback against project goals
5	Final Demo Rehearsal	Before demonstration	Shared local setup	All members	Check demo flow and individual roles

Communication Challenges & Resolutions

S.No	Challenge	Resolution / Action Taken
1	Different modules need to work through one AI provider.	Centralized AIService and shared interface between modules.
2	Live API may not be available during development/demo.	Implemented deterministic demo fallback.
3	Documentation can drift from implementation.	README/docs were organized around the actual file and route structure.